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Currently, construction site preparation is on schedule.  The excavation  and  utility work are 
steadily progressing for the Pentagon Memorial.  It is a phase of the project that is expected to 
be completed early 2007.  The ongoing mass excavation for the site range from 7 to 9 feet of soil, 
which was completed September 2006.  The utility work  is 85% complete with the fi nal steam 
line installation in January 2007.  The bridging layer  will be completed in November 2006 with 
the engineered fi ll installation by January 2007.  The fi nal layer to be completed prior to Memo-
rial Park construction. 

A western view of current site conditions for the Pentagon Me-
morial project. 

The Memorial site after removal of 7 to 9 feet of soil for mass 
excavation. 

Bridging layer work completed November 2006. The work for 
the fi nal subgrade layer (engineer fi ll) began in January 2007. 

Workers test the fountain (water) return lines for the Memo-
rial Park construction.


